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FUNDING HIGH-PRIORITY VOCATIONAL TRAINING IN NAMIBIA
Training grants were given, despite unclear process to prioritize skill areas

Program Overview
MCC’s $295.7 million Namibia 
Compact (2009-2014) funded 
the $138.6 million Education 
Project, which included the $8.2 
million Vocational Training Grant 
Fund (VTGF) Sub-Activity. The 
sub-activity was designed to 
address the skills gap in Namibia’s 
labor force by providing grants 
to expand domestic training 
capacity and fund scholarships 
in high-priority skills areas, 
thereby allowing more trainees to 
complete training and to increase 
employment and earnings.

MCC commissioned Mathematica 
Policy Research to conduct an 
independent interim performance 
evaluation of the VTGF Sub-
Activity. Full report results and 
learning: https://data.mcc.gov/
evaluations/index.php/catalog/90. 

Key Findings
 Vocational Training Grant Fund Implementation 

 Ċ The VTGF training grants were largely implemented as planned, 
with approximately 1,500 trainees, or 92 percent of the revised 
target, receiving scholarships.

 Ċ Training targets were reduced due to the small number and capaci-
ty of training providers in Namibia. In addition, a capacity-building 
component was added to incentivize more providers to participate. 

 Ċ A second component was added to increase attendance and reduce 
dropouts among trainees. 

 Ċ The process for identifying market demand was unclear; the 
groups tasked with determining market demand did not become 
fully functional for all industries until after the Compact ended.

 Trainee and Employer Perceptions 

 Ċ Trainees viewed the scholarship program as a unique opportunity.

 Ċ Trainees and employers were positive about both trainees’ labor 
market prospects overall, and the Recognition of Prior Learning 
(RPL) program.  

  Namibia Training Authority (NTA) Experience

 Ċ The NTA gained valuable experience in managing the grant fund, 
which it could apply to its administration of the National Training 
Fund (NTF) that the Compact also supported. 

https://www.mcc.gov/where-we-work/program/namibia-compact
https://www.mcc.gov/where-we-work/program/namibia-compact
https://assets.mcc.gov/content/uploads/2017/05/ME_Plan_-_NAM_-_V7_-_Jul14.pdf
https://data.mcc.gov/evaluations/index.php/catalog/90
https://data.mcc.gov/evaluations/index.php/catalog/90
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Evaluation Questions
This interim performance evaluation was designed to answer the following questions that will inform the 
final evaluation:

1. Was the VTGF Sub-Activity implemented as 
planned?

2. How were the training grants managed?

3. What were beneficiaries’ perceptions of the 
training grants and employers’ perceptions of 
graduates?

4. Were the RPL and employer-provided training 
pilots implemented as planned? How did 
employers’ and RPL-certified employees’ 
perceptions change following certification?

Detailed Findings

 Vocational Training Grant Fund Implementation 

The training grant component of the sub-activity largely was implement-
ed as planned, although the small market for vocational training in Na-
mibia made it challenging to identify enough providers with the required 
certifications to participate and to meet the initial training target of 
5,838 trainees. The training grants were intended to target high-priority 
skill areas determined by market demand in Namibia, but the process to 
determine market demand was not as scientific as planned and has not 
yet produced rigorous guidelines for prioritizing skills areas. Further-
more, the industrial skills committees were not fully functioning for all 
industries during the Compact period.

The Compact also provided capacity-building grants for training providers to improve infrastructure and 
equipment, and to support instructor training. The grants were intended to benefit trainees, but also to 
make longer-term changes. These changes included expanding the providers’ physical infrastructure, such 
as extra classrooms or workshops, improving the quality of available training, and enabling providers 
to meet the requirements for formal registration and accreditation. In addition, the grants served as an 
incentive for providers to partici-
pate in the grant program, many of 
whom initially had limited ability 
or interest in expanding their 
training slots or course offerings. 
Another key component was a 
student board and lodging allow-
ance, which aimed to increase 
attendance and reduce the number 
of dropouts among VTGF-funded 
trainees. Both trainees and provid-
ers agreed that it was an important 

of the revised 
target

92% 

1,500 
Trainees received 

scholarships

Capacity-building grants aimed to:

Incentivize grant program participation

Expand providers’ physical infrastructure

Improve the quality of available training

Help providers meet registration and 
accreditation requirements 
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addition to the basic training grants, although the Namibia Training Authority expressed concerns about 
the sustainability of the allowances. Grant funds were also used to pilot the RPL program, which sought to 
certify the vocational skills of employees with work experience but no formal qualifications. However, it 
was a challenge to recruit employers to participate in the pilot, which could affect the continuation of the 
program under the NTF.

 Trainee and Employer Perceptions 

Grant recipients were overwhelmingly grateful for the opportunity to further their education and viewed 
the fully-funded training as a unique opportunity in the Namibian context. Trainees felt the quality of 
training they received was high and they would be able to translate their experience into positive labor 
market outcomes. The employers positively viewed the training providers that received training grants 
based on their previous experiences in recruiting graduates from these providers. Employers and pro-
viders noted existing relationships through which they partner for job attachments or even direct hire of 
trainees, although it is unlikely that all grant-funded trainees will be able to be accommodated through 
these relationships. 

All stakeholders viewed the RPL program positively. Most program participants felt their certificates 
increased their job security and mobility. However, employers’ perceptions of certificate holders had not 
changed and no wage raises were reported.

  Namibia Training Authority (NTA) Experience

The training grants 
were designed in part 
as a pilot of the NTF, 
which will be man-
aged by the NTA. This 
experience allowed 
the NTA to improve 
its understanding of 
training costs, how to 
compare costs across 
providers and skill 
areas, and how to manage grants by setting and monitoring the progress of training providers toward con-
crete milestones. Some improvements to the grant fund management processes and templates were made 
over the course of implementation, and the Namibia Training Authority planned to use these systems to 
award and manage grants under the National Training Fund.

The experience allowed the NTA to: 

Improve its 
understanding of 

training costs

Compare costs 
across providers 
and skill areas

Manage grants 
by setting and 

monitoring 
providers’ progress 
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MCC Learning

book-open It is important to identify, understand, and 
mitigate risks, such as the challenges for new 
providers entering the vocational training 
market.

book-open Compacts must understand the participants 
they are targeting and what might interfere 
with their participation or adoption of 
new skills, and attempt to overcome such 
challenges, if appropriate.

Evaluation Methods
The qualitative implementation analysis 
drew on data collected from a variety of 
sources in October and November 2014, so 
the exposure period ranged between one to 
two months after the Compact ended. Data 
collection included 41 in-depth interviews, 
four focus groups, observations, and reviews 
of documents provided by stakeholders.

Interviews were conducted with MCA-Na-
mibia staff, MCC resident country mission 
staff, NTA staff, technical consultant staff, 
training provider staff, and employers of 
grant-funded trainees. Focus groups were 
conducted with grant-funded trainees, as well as with four training providers, in which grant-funded 
training was still underway. People who applied to these training providers but were not selected to re-
ceive scholarships were also interviewed about similar topics to better understand the different experienc-
es between trainees and those not selected. 

Next Steps
The VTGF Sub-Activity is also the subject of an impact evaluation using random assignment, which seeks 
to assess impacts on key outcomes of the sub-activity, including increased completion of training in key 
priority skill areas, increased paid employment or self-employment, increased earnings, and increased job 
security and mobility. The final evaluation is expected to be available in 2017.

2021-002-2517

A trainee in the VTGF training program.


